
 
  /        WSDOT/ 

DESIGN BUILD TEAM 
A G E N D A 
 
Date:  July 26, 2004 
Time:  1:00 PM 
Place:  Tacoma AGC Building 
 
 
Attending: Bob Adams _ _ Kim Henry _ _ Steve Quinn _ _ 
 Jody Alseth ____ Patty Lynch ____ Keith Sabol. _ _ 
 Bob Briggs _ _ Max Kuney _ _ Scott Sawyer _ _ 
 Jeff Carpenter _ _ Craig McDaniel ____ Rick Smith _ _ 
 Dan Campbell ____ Cathy Nicholas _ _ Janiece Thoresen _ _ 
 Bruce Dibert _ _ Don Petersen ____ John Wise ____ 
 Bob Dyer _ _ Dan Patsula ____  Tom Zamzow _ _ 
 
 Jennifer Brown _ _ 
 Dan Galvin _ _ 
 Jim Walter _ _ 
  
 
Design-Build Website 

The website has been updated.   We are trying to keep the project documents updated on 
a weekly basis.   The website contains all CURRENT versions of the RFQ, RFP, Risk 
Matrix, schedules etc. for each of the upcoming design-build projects. 

 
 The website address is: http://www.wsdot.wa.gov/biz/InnvContract/desbuild.htm 
 
Project Calendars 

Screen shots of the multi-project calendars, as they currently stand, are attached at the 
end of these minutes.  (Handout at Meeting).   The timelines shown for the two upcoming 
projects are up to date. 

 
Project Updates 
 I-5 Everett HOV   Bob Dyer 
 

Everett HOV now has a very aggressive timeline.  The aggressive timeline 
reflects WSDOT’s goal of delivering this project to the public as soon as possible.  
The two outside constraints (2010 Olympics and Washington’s commitment to 
Boeing to have this project completed by 2009) are complemented with 
WSDOT’s identification of this project’s benefits strongly outweighing the gains 
WSDOT would have utilizing a more traditional, and slower, approach.    
 

WSDOT is anticipating the RFQ to be on the street August 15, 2004.   



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  July 26, 2004 

(This timeline will not allow for an AGC review.   However, 
Everett will be using the RFQ being developed for Kirkland, with 
modifications to project scoring/key staff/goals, as a baseline for 
its own RFQ). 
Approximately two months to prepare SOQ, one month to score 

WSDOT is targeting a mid-November RFP date 
The Contract NTP will be as close as possible to July 1, 2005 (when funds 
are made available) 
 

The project will include  
1 pedestrian bridge & waterline over a RR 
16 widened bridges 
1 new structure 
3 remove/replace structures 
Adding 6 miles of NB HOV lanes from Highway 526 to U.S. 2 
Adding 4.6 miles of SB HOV from Marine View Drive to Highway 526 
Adding a NB and SB general purpose lane from 41st ST to U.S. 2 
improving freeway on- and off-ramps 
Adding noise walls at certain locations (pending final EA) 
Providing an enhanced level of water quality treatment for runoff. 
 
Seismic design will be required on the widened structures as well as 4 full 
seismic retrofits (Lowell (N&S) as well as the abandoned RR structure 
(N&S) 

 
The accelerated timeline means that WSDOT will be obtaining some 
environmental permits during the RFP process and potentially completing the 
permitting process under contract.    
 
 It is WSDOT’s first option to obtain all permits prior to releasing the RFP. 
 If this cannot be done WSDOT will obtain permits during the RFP process 

(a target of two months prior to opening for the last environmental 
addendum, a one month minimum may be considered as well for the final 
addendum) 

 As a last option, WSDOT may consider carrying some permits into the 
contract. 
 

There will be an Environmental Open House on August 26th at the Everett Train 
Station – 4th Floor from 5:00 to 8:00 pm  
 
WSDOT also has some R/W to procure.  This timeline may also be pushed into 
the RFP process.   WSDOT intends to procure all R/W prior to the Notice to 
Proceed at this time. 
 
A RR agreement will also need to be obtained.  This area is not likely to be on the 
critical path and the area may not be available to the design-builder immediately. 
 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  July 26, 2004 

WSDOT will be using an A+B format to evaluate the time required for the 
contract.  The A+B format will stipulate a minimum and maximum allowable 
time for the project.   A maximum payment curve will also be included 
 
Incentives will also be used on this project.   
 
A question was raised on prequalification.  WSDOT’s standard prequalification 
does not necessarily apply to a project of this size.  The RFQ process is 
essentially a prequalification process.  Bob asked whether a letter from the 
bonding firm during the RFQ process could constitute as a financial 
prequalification.   The AGC did not have a problem with this.   WSDOT’s 
attorneys will review this and respond/discuss. 

 
 Kirkland – Stage 1   Kim Henry/Steve Quinn 

Work is continuing towards the development of the contract RFQ and RFP.  At 
this time the team continues to focus on preliminary engineering, permitting, local 
agency involvement. 
 
The project is now looking at an Environmental Assessment. 
 
Schedule: This project will work around the Everett schedule (try to avoid 
schedule conflicts).   Preliminary Schedule includes: 
 RFQ by September 
 Shortlisting by end of December 
  DRAFT RFP out in January 

   FONSI by April 
    Final RFP in April 
   All Permits by June 
    Proposals due at LEAST one month after final permit. 
   Proposals due by July 1 
   Scores assigned/price opening by August 1 

 
A NEW Draft RFQ has been completed and it out for review/comment  (handed 
out at the meeting.  Also available at WSDOT’s design-build website) 
 
The Scoring Matrices for both the RFQ and RFP are out for review/comment.    
 
The team is currently reviewing the schedule to determine what wintertime work 
could be performed (should the timing of the project require this) and trying to 
incorporate likely scenarios into permits and local agency agreements. 
 
 

WSDOT is meeting with the Attorney General (and Nossaman) on Wednesday, August 
2nd) to discuss the RFQ and RFP. 



AGC/WSDOT ADMINISTRATION TEAM 
A G E N D A (cont) 
Date:  July 26, 2004 
 
 
 
 
WSDOT Geotech policy / Materials QA/QC papers 
 
The WSDOT Materials point papers were discussed.    Overall, the papers have generated very 
little industry comment. 
 
The WSDOT Geotechnical paper was discussed.   The AGC Team is in favor of WSDOT 
providing the initial borings and providing a mechanism for obtaining additional borings during 
the RFP Process. 
 
The QA/QC structure was also discussed.  Consensus was reached that QA and QC should rest 
with the design-builder.   However, there was several positions on who the QA should be 
reporting to: 
 
 Report to an executive team above Project Manager 
 Report to Project Manager 
 Report to Designer 
 Report to Contractor (they pay the bills) 
 
The primary concern that needs to be addressed rests with the influence the contractor will have 
on accepting non-standard work.  There was much discussion as to whether the inspectors could 
be contractor employees (separate profit center) with non consensus reached. 
 
Members were asked to provide comments to the point papers to Jeff Carpenter at 
carpenj@wsdot.wa.gov.
 
 
Future Meetings: 
 
 August 23, 2004 1:00 pm at the Tacoma AGC 
 September 27, 2004 1:00 pm at the Tacoma AGC 
 October 25, 2004 1:00 pm at the Tacoma AGC 
 November 22, 2004 1:00 pm at the Tacoma AGC 
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